









Project ID	Project Name	Category	Phase	Start Date	End Date	Status	Priority	Owner	Manager	Team	Budget	Actual	Variance	Progress %	Completion Date	Notes
0004	IT Infrastructure Upgrade	IT	Phase 1	2023-01-15	2023-03-31	Completed	High	John Doe	Jane Smith	IT Team	\$1,200,000	\$1,200,000	\$0	100%	2023-03-31	Successful completion of Phase 1.
0005	HR System Migration	HR	Phase 2	2023-02-01	2023-04-30	In Progress	Medium	Mike Chen	Sarah Lee	HR Team	\$800,000	\$650,000	-\$150,000	80%	2023-04-30	Minor delays due to vendor issues.
0006	Marketing Campaign Launch	Marketing	Phase 3	2023-03-10	2023-05-15	On Hold	Low	Emily White	David Green	Marketing Team	\$300,000	\$0	-\$300,000	0%	2023-05-15	Project paused until Q3 2023.
0007	Customer Service Portal	IT	Phase 1	2023-04-01	2023-06-30	In Progress	High	Robert Brown	Lisa Black	IT Team	\$900,000	\$750,000	-\$150,000	85%	2023-06-30	Key features being developed.
0008	Supply Chain Optimization	Operations	Phase 2	2023-05-01	2023-07-31	On Hold	Medium	Kevin Blue	Amanda Red	Operations Team	\$500,000	\$0	-\$500,000	0%	2023-07-31	Strategic review in progress.
0009	Product Development X	R&D	Phase 1	2023-06-01	2023-09-30	In Progress	High	Michelle Yellow	Christopher Purple	R&D Team	\$1,500,000	\$1,000,000	-\$500,000	70%	2023-09-30	Prototype testing phase.
0010	IT Security Audit	IT	Phase 1	2023-07-01	2023-08-31	Completed	High	Daniel Orange	Olivia Green	IT Team	\$200,000	\$200,000	\$0	100%	2023-08-31	All vulnerabilities addressed.
0011	Employee Training Program	HR	Phase 2	2023-08-01	2023-10-31	In Progress	Medium	Sophia Blue	Benjamin Red	HR Team	\$400,000	\$300,000	-\$100,000	75%	2023-10-31	Rollout of new modules.
0012	Website Redesign	Marketing	Phase 3	2023-09-01	2023-11-30	On Hold	Low	Lucas Yellow	Zoe Purple	Marketing Team	\$600,000	\$0	-\$600,000	0%	2023-11-30	Design phase complete.
0013	IT Hardware Refresh	IT	Phase 1	2023-10-01	2023-12-31	In Progress	Medium	Alexander Orange	Evelyn Green	IT Team	\$700,000	\$500,000	-\$200,000	70%	2023-12-31	Procurement in progress.
0014	Customer Feedback Analysis	Marketing	Phase 2	2023-11-01	2024-01-31	On Hold	Low	Isabella Blue	Noah Red	Marketing Team	\$350,000	\$0	-\$350,000	0%	2024-01-31	Analysis of Q4 data.
0015	IT Disaster Recovery Plan	IT	Phase 1	2023-12-01	2024-02-28	In Progress	High	Oliver Yellow	Aria Purple	IT Team	\$450,000	\$350,000	-\$100,000	80%	2024-02-28	Final review and approval.
0016	Product Beta Testing	R&D	Phase 2	2024-01-01	2024-03-31	On Hold	Medium	Charlotte Orange	Liam Green	R&D Team	\$650,000	\$0	-\$650,000	0%	2024-03-31	Recruitment of beta testers.
0017	IT Vendor Contract Review	IT	Phase 1	2024-02-01	2024-04-30	In Progress	Medium	Benjamin Blue	Sophia Red	IT Team	\$550,000	\$400,000	-\$150,000	75%	2024-04-30	Identifying cost-saving opportunities.
0018	Marketing Automation Setup	Marketing	Phase 3	2024-03-01	2024-05-31	On Hold	Low	Emily Yellow	Lucas Purple	Marketing Team	\$400,000	\$0	-\$400,000	0%	2024-05-31	Vendor selection phase.
0019	IT Network Upgrade	IT	Phase 1	2024-04-01	2024-06-30	In Progress	High	Michael Orange	Mia Green	IT Team	\$1,100,000	\$800,000	-\$300,000	75%	2024-06-30	Network downtime expected.
0020	Customer Service Portal (Cont.)	IT	Phase 2	2024-05-01	2024-07-31	In Progress	High	Olivia Blue	Noah Red	IT Team	\$900,000	\$700,000	-\$200,000	80%	2024-07-31	Integration with existing systems.
0021	Product Development X (Cont.)	R&D	Phase 2	2024-06-01	2024-09-30	In Progress	High	Isabella Yellow	Benjamin Purple	R&D Team	\$1,500,000	\$1,100,000	-\$400,000	75%	2024-09-30	Market research phase.
0022	IT Security Audit (Cont.)	IT	Phase 1	2024-07-01	2024-08-31	Completed	High	Lucas Orange	Zoe Green	IT Team	\$200,000	\$200,000	\$0	100%	2024-08-31	Final report published.
0023	Employee Training Program (Cont.)	HR	Phase 2	2024-08-01	2024-10-31	In Progress	Medium	Alexander Blue	Evelyn Red	HR Team	\$400,000	\$300,000	-\$100,000	75%	2024-10-31	Feedback collection phase.
0024	Website Redesign (Cont.)	Marketing	Phase 3	2024-09-01	2024-11-30	On Hold	Low	Isabella Yellow	Noah Purple	Marketing Team	\$600,000	\$0	-\$600,000	0%	2024-11-30	Content strategy development.
0025	IT Hardware Refresh (Cont.)	IT	Phase 1	2024-10-01	2024-12-31	In Progress	Medium	Oliver Orange	Aria Green	IT Team	\$700,000	\$500,000	-\$200,000	70%	2024-12-31	Deployment of new hardware.
0026	Customer Feedback Analysis (Cont.)	Marketing	Phase 2	2024-11-01	2025-01-31	On Hold	Low	Charlotte Blue	Liam Red	Marketing Team	\$350,000	\$0	-\$350,000	0%	2025-01-31	Report generation phase.
0027	IT Disaster Recovery Plan (Cont.)	IT	Phase 1	2024-12-01	2025-02-28	In Progress	High	Benjamin Yellow	Sophia Purple	IT Team	\$450,000	\$350,000	-\$100,000	80%	2025-02-28	Final testing and sign-off.
0028	Product Beta Testing (Cont.)	R&D	Phase 2	2025-01-01	2025-03-31	On Hold	Medium	Emily Orange	Lucas Green	R&D Team	\$650,000	\$0	-\$650,000	0%	2025-03-31	Initial user feedback.
0029	IT Vendor Contract Review (Cont.)	IT	Phase 1	2025-02-01	2025-04-30	In Progress	Medium	Michael Blue	Mia Red	IT Team	\$550,000	\$400,000	-\$150,000	75%	2025-04-30	Final recommendations.
0030	Marketing Automation Setup (Cont.)	Marketing	Phase 3	2025-03-01	2025-05-31	On Hold	Low	Olivia Yellow	Noah Purple	Marketing Team	\$400,000	\$0	-\$400,000	0%	2025-05-31	Integration testing.
0031	IT Network Upgrade (Cont.)	IT	Phase 1	2025-04-01	2025-06-30	In Progress	High	Isabella Orange	Benjamin Green	IT Team	\$1,100,000	\$800,000	-\$300,000	75%	2025-06-30	Network optimization.
0032	Customer Service Portal (Cont.)	IT	Phase 2	2025-05-01	2025-07-31	In Progress	High	Oliver Blue	Aria Red	IT Team	\$900,000	\$700,000	-\$200,000	80%	2025-07-31	Performance optimization.
0033	Product Development X (Cont.)	R&D	Phase 2	2025-06-01	2025-09-30	In Progress	High	Isabella Yellow	Benjamin Purple	R&D Team	\$1,500,000	\$1,100,000	-\$400,000	75%	2025-09-30	Patent application phase.
0034	IT Security Audit (Cont.)	IT	Phase 1	2025-07-01	2025-08-31	Completed	High	Lucas Orange	Zoe Green	IT Team	\$200,000	\$200,000	\$0	100%	2025-08-31	Final report published.
0035	Employee Training Program (Cont.)	HR	Phase 2	2025-08-01	2025-10-31	In Progress	Medium	Alexander Blue	Evelyn Red	HR Team	\$400,000	\$300,000	-\$100,000	75%	2025-10-31	Final evaluation phase.
0036	Website Redesign (Cont.)	Marketing	Phase 3	2025-09-01	2025-11-30	On Hold	Low	Isabella Yellow	Noah Purple	Marketing Team	\$600,000	\$0	-\$600,000	0%	2025-11-30	Final design review.
0037	IT Hardware Refresh (Cont.)	IT	Phase 1	2025-10-01	2025-12-31	In Progress	Medium	Oliver Orange	Aria Green	IT Team	\$700,000	\$500,000	-\$200,000	70%	2025-12-31	Final deployment.
0038	Customer Feedback Analysis (Cont.)	Marketing	Phase 2	2025-11-01	2026-01-31	On Hold	Low	Charlotte Blue	Liam Red	Marketing Team	\$350,000	\$0	-\$350,000	0%	2026-01-31	Final analysis report.
0039	IT Disaster Recovery Plan (Cont.)	IT	Phase 1	2026-02-01	2026-02-28	Completed	High	Benjamin Yellow	Sophia Purple	IT Team	\$450,000	\$450,000	\$0	100%	2026-02-28	Final sign-off.
0040	Product Beta Testing (Cont.)	R&D	Phase 2	2026-03-01	2026-03-31	On Hold	Medium	Emily Orange	Lucas Green	R&D Team	\$650,000	\$0	-\$650,000	0%	2026-03-31	Final beta test results.
0041	IT Vendor Contract Review (Cont.)	IT	Phase 1	2026-04-01	2026-04-30	In Progress	Medium	Michael Blue	Mia Red	IT Team	\$550,000	\$400,000	-\$150,000	75%	2026-04-30	Final recommendations.
0042	Marketing Automation Setup (Cont.)	Marketing	Phase 3	2026-05-01	2026-05-31	On Hold	Low	Olivia Yellow	Noah Purple	Marketing Team	\$400,000	\$0	-\$400,000	0%	2026-05-31	Final setup phase.
0043	IT Network Upgrade (Cont.)	IT	Phase 1	2026-06-01	2026-06-30	In Progress	High	Isabella Orange	Benjamin Green	IT Team	\$1,100,000	\$800,000	-\$300,000	75%	2026-06-30	Final network configuration.
0044	Customer Service Portal (Cont.)	IT	Phase 2	2026-07-01	2026-07-31	In Progress	High	Oliver Blue	Aria Red	IT Team	\$900,000	\$700,000	-\$200,000	80%	2026-07-31	Final deployment.
0045	Product Development X (Cont.)	R&D	Phase 2	2026-08-01	2026-09-30	In Progress	High	Isabella Yellow	Benjamin Purple	R&D Team	\$1,500,000	\$1,100,000	-\$400,000	75%	2026-09-30	Final product review.
0046	IT Security Audit (Cont.)	IT	Phase 1	2026-09-01	2026-09-30	Completed	High	Lucas Orange	Zoe Green	IT Team	\$200,000	\$200,000	\$0	100%	2026-09-30	Final report published.
0047	Employee Training Program (Cont.)	HR	Phase 2	2026-10-01	2026-10-31	In Progress	Medium	Alexander Blue	Evelyn Red	HR Team	\$400,000	\$300,000	-\$100,000	75%	2026-10-31	Final evaluation phase.
0048	Website Redesign (Cont.)	Marketing	Phase 3	2026-11-01	2026-11-30	On Hold	Low	Isabella Yellow	Noah Purple	Marketing Team	\$600,000	\$0	-\$600,000	0%	2026-11-30	Final design review.
0049	IT Hardware Refresh (Cont.)	IT	Phase 1	2026-12-01	2026-12-31	In Progress	Medium	Oliver Orange	Aria Green	IT Team	\$700,000	\$500,000	-\$200,000	70%	2026-12-31	Final deployment.
0050	Customer Feedback Analysis (Cont.)	Marketing	Phase 2	2027-01-01	2027-01-31	On Hold	Low	Charlotte Blue	Liam Red	Marketing Team	\$350,000	\$0	-\$350,000	0%	2027-01-31	Final analysis report.



Project ID	Project Name	Phase	Start Date	End Date	Status	Priority	Owner	Manager	Team	Budget	Actual Cost	Variance	Progress %	Issues	Dependencies	Notes
0001	Project A	Phase 1	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	100000	100000	0	100	0	None	Project A completed successfully.
0002	Project B	Phase 2	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	200000	150000	-50000	75	2	Task X	Project B is behind schedule.
0003	Project C	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	50000	0	-50000	0	0	None	Project C is on hold due to budget constraints.
0004	Project D	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	300000	0	-300000	0	0	None	Project D is planned for next quarter.
0005	Project E	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	150000	150000	0	100	0	None	Project E completed successfully.
0006	Project F	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	180000	120000	-60000	67	1	Task Y	Project F is slightly behind schedule.
0007	Project G	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	70000	0	-70000	0	0	None	Project G is on hold due to resource allocation.
0008	Project H	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	250000	0	-250000	0	0	None	Project H is planned for next quarter.
0009	Project I	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	120000	120000	0	100	0	None	Project I completed successfully.
0010	Project J	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	160000	110000	-50000	69	1	Task Z	Project J is slightly behind schedule.
0011	Project K	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	80000	0	-80000	0	0	None	Project K is on hold due to budget constraints.
0012	Project L	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	220000	0	-220000	0	0	None	Project L is planned for next quarter.
0013	Project M	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	140000	140000	0	100	0	None	Project M completed successfully.
0014	Project N	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	190000	130000	-60000	68	1	Task A	Project N is slightly behind schedule.
0015	Project O	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	90000	0	-90000	0	0	None	Project O is on hold due to resource allocation.
0016	Project P	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	280000	0	-280000	0	0	None	Project P is planned for next quarter.
0017	Project Q	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	110000	110000	0	100	0	None	Project Q completed successfully.
0018	Project R	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	170000	125000	-45000	74	1	Task B	Project R is slightly behind schedule.
0019	Project S	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	60000	0	-60000	0	0	None	Project S is on hold due to budget constraints.
0020	Project T	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	240000	0	-240000	0	0	None	Project T is planned for next quarter.
0021	Project U	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	130000	130000	0	100	0	None	Project U completed successfully.
0022	Project V	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	200000	140000	-60000	70	1	Task C	Project V is slightly behind schedule.
0023	Project W	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	70000	0	-70000	0	0	None	Project W is on hold due to resource allocation.
0024	Project X	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	260000	0	-260000	0	0	None	Project X is planned for next quarter.
0025	Project Y	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	150000	150000	0	100	0	None	Project Y completed successfully.
0026	Project Z	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	180000	135000	-45000	75	1	Task D	Project Z is slightly behind schedule.
0027	Project AA	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	80000	0	-80000	0	0	None	Project AA is on hold due to budget constraints.
0028	Project AB	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	290000	0	-290000	0	0	None	Project AB is planned for next quarter.
0029	Project AC	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	120000	120000	0	100	0	None	Project AC completed successfully.
0030	Project AD	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	190000	145000	-45000	76	1	Task E	Project AD is slightly behind schedule.
0031	Project AE	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	90000	0	-90000	0	0	None	Project AE is on hold due to resource allocation.
0032	Project AF	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	270000	0	-270000	0	0	None	Project AF is planned for next quarter.
0033	Project AG	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	140000	140000	0	100	0	None	Project AG completed successfully.
0034	Project AH	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	210000	155000	-55000	74	1	Task F	Project AH is slightly behind schedule.
0035	Project AI	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	100000	0	-100000	0	0	None	Project AI is on hold due to budget constraints.
0036	Project AJ	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	310000	0	-310000	0	0	None	Project AJ is planned for next quarter.
0037	Project AK	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	160000	160000	0	100	0	None	Project AK completed successfully.
0038	Project AL	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	220000	165000	-55000	75	1	Task G	Project AL is slightly behind schedule.
0039	Project AM	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	110000	0	-110000	0	0	None	Project AM is on hold due to resource allocation.
0040	Project AN	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	330000	0	-330000	0	0	None	Project AN is planned for next quarter.
0041	Project AO	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	180000	180000	0	100	0	None	Project AO completed successfully.
0042	Project AP	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	230000	175000	-55000	76	1	Task H	Project AP is slightly behind schedule.
0043	Project AQ	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	120000	0	-120000	0	0	None	Project AQ is on hold due to budget constraints.
0044	Project AR	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	350000	0	-350000	0	0	None	Project AR is planned for next quarter.
0045	Project AS	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	200000	200000	0	100	0	None	Project AS completed successfully.
0046	Project AT	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	240000	185000	-55000	77	1	Task I	Project AT is slightly behind schedule.
0047	Project AU	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	130000	0	-130000	0	0	None	Project AU is on hold due to resource allocation.
0048	Project AV	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	370000	0	-370000	0	0	None	Project AV is planned for next quarter.
0049	Project AW	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	220000	220000	0	100	0	None	Project AW completed successfully.
0050	Project AX	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	250000	195000	-55000	78	1	Task J	Project AX is slightly behind schedule.
0051	Project AY	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	140000	0	-140000	0	0	None	Project AY is on hold due to budget constraints.
0052	Project AZ	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	390000	0	-390000	0	0	None	Project AZ is planned for next quarter.
0053	Project BA	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	240000	240000	0	100	0	None	Project BA completed successfully.
0054	Project BB	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	260000	205000	-55000	79	1	Task K	Project BB is slightly behind schedule.
0055	Project BC	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	150000	0	-150000	0	0	None	Project BC is on hold due to resource allocation.
0056	Project BD	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	410000	0	-410000	0	0	None	Project BD is planned for next quarter.
0057	Project BE	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	260000	260000	0	100	0	None	Project BE completed successfully.
0058	Project BF	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	270000	215000	-55000	80	1	Task L	Project BF is slightly behind schedule.
0059	Project BG	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	160000	0	-160000	0	0	None	Project BG is on hold due to budget constraints.
0060	Project BH	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	430000	0	-430000	0	0	None	Project BH is planned for next quarter.
0061	Project BI	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	280000	280000	0	100	0	None	Project BI completed successfully.
0062	Project BJ	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	290000	225000	-65000	78	1	Task M	Project BJ is slightly behind schedule.
0063	Project BK	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	170000	0	-170000	0	0	None	Project BK is on hold due to resource allocation.
0064	Project BL	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	450000	0	-450000	0	0	None	Project BL is planned for next quarter.
0065	Project BM	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	300000	300000	0	100	0	None	Project BM completed successfully.
0066	Project BN	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	310000	245000	-65000	79	1	Task N	Project BN is slightly behind schedule.
0067	Project BO	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	180000	0	-180000	0	0	None	Project BO is on hold due to budget constraints.
0068	Project BP	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe	Jane Smith	Team Alpha	470000	0	-470000	0	0	None	Project BP is planned for next quarter.
0069	Project BQ	Phase 2	2023-01-01	2023-03-31	Completed	High	John Doe	Jane Smith	Team Alpha	320000	320000	0	100	0	None	Project BQ completed successfully.
0070	Project BR	Phase 1	2023-04-01	2023-06-30	In Progress	Medium	John Doe	Jane Smith	Team Alpha	330000	265000	-65000	80	1	Task O	Project BR is slightly behind schedule.
0071	Project BS	Phase 1	2023-07-01	2023-09-30	On Hold	Low	John Doe	Jane Smith	Team Alpha	190000	0	-190000	0	0	None	Project BS is on hold due to resource allocation.
0072	Project BT	Phase 1	2023-10-01	2023-12-31	Planned	High	John Doe									















